



PROCUREMENT

SPECIAL REPORT

MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE

PROCUREMENT

MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE

SPECIAL REPORT

PROCUREMENT

Millennium Challenge Account (MCA)-Mozambique was established to manage all activities under the MCC-funded Compact. Within MCA-Mozambique, the Procurement Unit is responsible for all procurement matters with the explicit aim of ensuring transparency and accountability in the procurement process. MCA-Mozambique works closely together with the MCC Procurement Unit to guarantee compliance with MCC Procurement Guidelines. MCA-Mozambique selected Cardno Emerging Markets as the Procurement Agent (PA), responsible for the management of the procurement of a broad range of goods, works and services necessary to implement the activities funded through the MCC Compact. The PA consists of a team of 2 international experts and 7 Mozambican staff as well as additional short-term inputs. Up to today, more than 300 procurements have been completed or initiated with an overall value of about US\$ 400 million.

The combined procurement team of MCA and PA has been working on a number of different facets to ensure the smooth implementation of procurement activities:

1. Completion and implementation of a Contracts Administration system, Procurement Operations Manual, a Bid Challenge system, standard bidding documents and effectively developing sound procurement guidelines and policies that are in line with MCC requirements.
2. Preparation of Procurement Plans and Procurement Implementation Plans to conduct a wide range of tenders including critical large infrastructure procurements. The procurement team was involved in the preparation of bidding documents, leading the evaluation panel, assisting in preparation of evaluation reports, drafting the contracts and

participating in contract negotiations and providing contract management services.

3. Preparing and implementing a Procurement Strategy for Critical Works including a detailed staffing plan to ensure a surge capacity since all Critical Works tenders were conducted over a period of 6 months. The Strategy also included a detailed plan on how to practically conduct the large evaluations in an optimal way given the short time-span.
4. Ensuring effective management of the procurement process through, document management and compliance with all procurement regulations.
5. Executing a number of procurement capacity building initiatives inside the Implementing Entities in procurement training, procurement requirements and informing participants of the MCC procurement process.
6. Conducting Public Outreach Meeting - the purpose of these meetings was to give the local business environment an opportunity to learn more about MCA, the Mozambique Compact and procurement opportunities and processes under the Compact.

In compliance of MCC PPG (Program Procurement Guidelines) and to promote transparency in all our procurement activities MCA-Mozambique is obliged to publish on a monthly basis all awarded contract in local newspaper as well as international online website. The table below is an example of the published notices that MCA-Mozambique awarded during FY 03.



MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE
SPECIAL REPORT
PROCUREMENT

Contracts Awarded 2010-2011

COMP.	DESCRIPTION	Type of Procurement	COMPANY/INDIVIDUAL PUBLISHED	Currency	Amount	Exchange Rate	"Amount (\$ US)"	
FISP	5 AIR CONDITIONERS - 2 AC 9000BTU FOR IIAM LABORATORY IN QUELIMANE AND 03 AC 12000BTU FOR IIAM LABORATORY IN QUELIMANE	SH	LIQUID LOGIC MOÇAMBIQUE Lda	CA20	MZM	30,864.60	27.08	1,139.76
LTS	Camping Material and Portable Generators - CENACARTA - LOT 3 - 6 First Aid Kits	SH	MOZAMBIQUE SCIENTIFIC, Lda	CA19	MZM	47,736.00	27.08	1,762.78
LTS	Camping Material and Portable Generators - CENACARTA - LOT 2 - 4 Generators	SH	SOMBRA MATSINHE	CA19	MZM	18,514.08	27.08	683.68
LTS	Camping Material and Portable Generators - CENACARTA - LOT 1 - Camping Material	SH	SOMBRA MATSINHE	CA19	MZM	963,729.00	27.08	35,588.22
LTS	Server for CENACARTA	SH	DATASERV Lda	CA19	MZM	168,024.87	27.08	6,204.76
WS	CONSTRUCTION OF 150 WATER POINTS DIVIDED IN 03 LOTS: LOT 3 - 50 WATER POINTS IN CABO DELGADO PROVINCE	CB	MOZAGUA, Sociedade de Perfuração de Ágya e Pesquisa Mineira, Limitada	CA20	USD	635,763.35	1.00	635,763.35
WS	CONSTRUCTION OF 150 WATER POINTS DIVIDED IN 03 LOTS: LOT 3 - 50 WATER POINTS IN CABO DELGADO PROVINCE	CB	JIANGSU GEOLOGY & ENGINEERING CO. LTD	CA20	USD	903,100.54	1.00	903,100.54
WS	CONSTRUCTION OF 150 WATER POINTS DIVIDED IN 03 LOTS: LOT 1 - 50 WATER POINTS IN CABO DELGADO PROVINCE	CB	G.M.TODD IRRIGATION, LDA	CA20	USD	971,471.48	1.00	971,471.48
WS	CONSTRUCTION OF 150 WATER POINTS DIVIDED IN 03 LOTS: LOT 1 - 40 WATER POINTS IN NPL PROVINCE;	CB	GM TODD	CA20	USD	971,471.48	1.00	971,471.48
FISP	Cutting Kits H&S	SH	TECAP, Lda	CA20	MZM	68,304.60	27.08	2,522.33
FISP	Cutting Kits H&S	SH	ABC - Trading, Lda	CA20	MZM	202,733.57	27.08	7,486.47
FISP	04 Motorbikes 125cc	SH	PERS SHOP, Lda	CA20	MZM	324,104.80	27.08	11,968.42
PA	Electronic Security System to MCA (Npl Office)	SH	CA COMPUTER	CA20	USD	35,380.50	1.00	35,380.50
FISP	SEEDNUTS (INCLUDING TRANSPORT/BREED) GERMPASM - 06/IIAM/10	SH	CENTRE NATIONAL DE RECHERCHE AGRONOMIQUE(FALTA ASSINAR PELO FORNECEDOR - RCV DO MCA A 14/7/2010 E ENVIADO AO CLIENTE)	CA21				
WS	Nacala Dam Feasibility Study, Environmental & Social Impact Assessment, Design and Supervision	QCBS	JEFFARES & GREEN (Pty) Ltd	CA21	USD	259,307.58	1.00	259,307.58
GOODS	MIS Hardware (Server)	SH	BYTES & PIECES,LDA	CA21	USD	6,432.66	1.00	6,432.66
LTS	Office Equipment and Furniture (if required)	SH	METALEC Lda	CA21	MZM	959,528.70	27.08	35,433.11
LTS	Supply of GPS Equipment for CENACARTA	SH	TRIMBLE EUROPE BV	CA22	USD	244446.15	1.00	244,446.15
LTS	Cadastral Software - Municipalities (8AutoCAD Civil 3D)	SH	MODENA DESIGN LDA	CA21	MZM	351,111.80	27.08	12,965.72
FISP	Remodelação dos Escritórios do RWPIP em Nampula	SH	RODIA CONSTRUÇÕES, LIMITADA	CA21	MZM	663,186.42	27.08	24,489.90
FISP	Fornecimento de Equipamento e Consumíveis de Laboratório	SH	MOFARMEX, LDA	CA21	USD	8,864.81	1.00	8,864.81
LAND	SUPPLY OF LABORATORY EQUIPMENT AND CONSUMABLES	SH	AFRITool HEALTHCARE LTD	CA21	USD	9,471.64	1.00	9,471.64
WS	Feasibility Study, Assessment of Environmental and Social Impact, Engineering Detailed Design and Works Supervision for Water Supply for Three Cities: Pemba, Nampula and Quelimane.	QCBS	R.J.BURNSIDE INTERNATIONAL LIMITED	CA21	USD	2,402,294.60	1.00	2,402,294.60
WS	5 CITIES WATER AND SANITATION	QCBS	R.J.BURNSIDE INTERNATIONAL LIMITED	CA21	USD	2,086,152.40	1.00	2,086,152.40
FISP	LABORATORY EQUIPMENT, CONSUMABLES AND LAB SERVICES (02/IIAM/10)	SH	MM AFRICA (PTY) LTD	CA21	USD	5,756.55	1.00	5,756.55



MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE
SPECIAL REPORT
PROCUREMENT

Contracts Awarded 2010-2011

COMP.	DESCRIPTION	Type of Procurement	COMPANY/INDIVIDUAL PUBLISHED	Currency	Amount	Exchange Rate	"Amount (\$ US)"
M&E	UPGRADE THE MIS DEVELOPED	QCBS	SYNERGY INTERNATIONAL SYSTEMS, INC.	CA21 USD	19,008.00	1.00	19,008.00
PA	Small Civil Works, Room Dividers, Decoration and Terrace's Ceiling in MCA Office - Re Lunch	SH	GILBERTO CONSTRUÇÕES Lda	CA22 USD	170,784.25	1.00	170,784.25
M&E	Data Quality Review	QCBS	IDEA INTERNATIONAL INSTITUTE	CA22 USD	214,109.00	1.00	214,109.00
WS	WebPage Design	SH	MZBUSINESS.COM	CA22 USD	7,318.35	1.00	7,318.35
LTS	Office Rehabilitation - Municipality Office Cuamba	SH	M'MALEMA CONSTRUÇÕES, LDA	CA22 MZM	303,560.06	27.08	11,209.75
LTS	Office Rehabilitation - SPGC Office Nampula	SH	MOL CONSTRUÇÕES	CA22 MZM	332,882.55	27.08	12,292.56
WS	Procurement of 2 Vehicles	SH	ENTREPOSTO COMERCIAL DE MOÇAMBIQUE SARL	CA22 USD	66,906.00	1.00	66,906.00
LTS	Fornecimento de Impressora A3 (HP OfficeJet 7000 wide format printer)	CB	DCC, MOZAMBIQUE	CA22 USD	495.25	1.00	495.25
LTS	Office Rehabilitation - Municipality Office Mocuba	SH	CONSTRUÇÕES ÁLVARO	CA22 MZM	63,732.01	27.00	2,353.47
LTS	Office Rehabilitation - Municipality Office Quelimane	SH	ZAMCO-ZAMBEZIA CONSTRUÇÕES LIMITADA	CA22 MZM	122,596.32	27.08	4,527.19
LTS	Office Rehabilitation - SPGC Office Zambézia	SH	ZAMCO-ZAMBEZIA CONSTRUÇÕES LIMITADA	CA22 MZM	184,615.30	27.08	6,817.40
LTS	Office Rehabilitation - Municipality Office Lichinga	SH	ACOL Construções	CA22 MZM	223,026.29	27.08	8,235.83
LTS	Office Rehabilitation - SPGC Office NIASSA	SH	ACOL Construções	CA22 MZM	1,231,015.50	27.08	45,458.47
PA	SUPPLY WIN SERVER STD	SH	BUSINESS CONNECTIONS MOÇAMBIQUE	CA22 USD	3,589.90	1.00	3,589.90
LTS	Specialized Books and Materials for INFATEC	SH	EDITORES E LIVREIROS, Lda	CA22 MZM	691,660.00	27.08	25,541.36
LTS	Specialized Books and Materials for INFATEC	SH	MABUKO, Lda	CA22 MZM	340,850.00	27.08	12,586.78
LTS	IT EQUIPMENT FOR DNTF, SPGC AND MUNICIPALITIES	SH	DATASERV, LDA	CA22 MZM	174,961.98	28.07	6,233.06
LTS	Specialized Books and Materials for INFATEC	SH	KAPICUA, LIVROS E MULTIMÉDIA Lda	CA22 MZM	110,775.00	27.08	4,090.66
PA	CAPACITY BUILDING FOR MCA-MOZAMBIQUE	SS	SOCIAL IMPACT	CA23 USD	52,190.67	1.00	52,190.67
WS	Procurement of 1 Vehicle	SH	TOYOTA DE MOÇAMBIQUE S.A.R.L.	CA23 USD	33,801.07	1.00	33,801.07
GOODS	04 SETS OF GPS FOR PRIVATE SURVEYS AND 12 HAND HELD GPS RECEIVERS	SH	TRIMBLE	CA23 USD	112,338.25	1.00	112,338.25
PA	Audit Services	LCS	PRICEWATERHOUSE COOPERS LDA	CA23 USD	134,983.00	1.00	134,983.00
WS	NACALA DAM REHABILITATION	CB	WBHO	CA26 USD	26,212,133.25	1.00	26,212,133.25
LTS	OFFICE REHABILITATION DISTRICT ZAMBEZIA (3 OFFICES @5,000)	SH	CONSTRUÇÕES NOVA ALIANÇA, LIMITADA	CA28 MZM	73,828.76	28.07	2,630.17
LTS	OFFICE REHABILITATION DISTRICT ZAMBEZIA (3 OFFICES @5,000z	SH	CONSTRUÇÕES ÁLVARO	CA28 MZM	196,013.57	28.07	6,983.03
LTS	OFFICE REHABILITATION DISTRICT ZAMBEZIA (3 OFFICES @5,000)	SH	CONSTRUÇÕES ÁLVARO	CA28 MZM	86,154.42	28.07	3,069.27
ROAD	REHABILITATION OF NAMPULA TO RIO LIGONHA, 102 KM	CB	CMC - COOPERATIVA NURATORI CEMENTISTI RAVENNA	CA27 USD	40,135,444.50	1.00	40,135,444.50
FISP	FORNECIMENTO DE 2 KITS COMPLETOS PARA SISTEMA DE REGA GOTA A GOTA	SH	TECAP, LDA	CA27 MZM	114,327.39	28.07	4,072.94
ME	GIS Development and Technical Support	QCBS	SYNERGY INTERNATIONAL SYSTEMS INC	CA27 USD	220,255.00	1.00	220,255.00
LTS	OFFICE REHABILITATION OF 2 MUNICIPLAITIES OFFICES (PEMBA AND MOCIMBOA DA PRAIA)	SH	ADA CONSTRUÇÕES	CA27 MZM	1,587,192.75	28.07	56,544.10
LTS	PARTIAL OFFICE REHABILITATION DISTRICT OF MECUFI CABO DELGADO (1 OFFICE)	SH	ADA CONSTRUÇÕES	CA27 MZM	522,303.21	28.07	18,607.17
ROAD	REHABILITATION OF NAMIALO TO RIO LURIO, 150 KM	CB	JV MONTE ADRIANO - CASAIS	CA27 USD	46,286,933.20	1.00	46,286,933.20



MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE
SPECIAL REPORT
PROCUREMENT

Contracts Awarded 2010-2011

COMP.	DESCRIPTION	Type of Procurement	COMPANY/INDIVIDUAL PUBLISHED	Currency	Amount	Exchange Rate	"Amount (\$ US)"
ROAD	REHABILITATION OF NAMIALO TO RIO LURIO, 150 KM	CB	CMC - COOPERATIVA NURATORI CEMENTISTI RAVENNA	CA27 USD	44,152,300.35	1.00	44,152,300.35
LTS	"GIS SOFTWARE - DNTF GIS SOFTWARE - CADASTRAL DISTRICT OFFICES"	DC	GIMS MOÇAMBIQUE LDA	CA27 USD	51,520.40	1.00	51,520.40
LTS	OFFICE REHABILITATION DISTRICT NIASSA - MAJUNE	SH	CONSTRUÇÕES PIRÂMIDE	CA27 MZM	320,120.66	28.07	11,404.37
LTS	OFFICE REHABILITATION DISTRICT NIASSA - LICHINGA	SH	CONSTRUÇÕES PIRÂMIDE	CA27 MZM	279,360.72	28.07	9,952.29
LTS	CAMPING MATERIAL AND EQUIPMENT FOR SPGCs AND DISTRICTS	SH	SOMBRA MATSINHE	CA27 MZM	807,270.75	28.07	28,759.20
WS	SMALL Civil Works, Room Dividers ETC FOR DNA-DAU-OFFICE IN NAMPULA	SH	RODIA CONSTRUÇÕES	CA27 MZM	1,784,270.37	28.07	63,565.03
FISP	3 THANKS OF 5000 LITERS EAC	SH	ELECTRO-SUL (ZAMBÉZIA), LDA	CA28 MZM	96,475.86	28.07	3,436.97
FISP	SMALL WATER PUMPS, PIPES AND ACESSORIES (LOTS 2)	SH	AFRITool MOÇAMBIQUE, LDA	CA27 USD	3,969.81	1.00	3,969.81
FISP	SMALL WATER PUMPS, PIPES AND ACESSORIES (LOTS 1)	SH	AFRITool MOÇAMBIQUE, LDA	CA27 USD	2,193.75	1.00	2,193.75
LTS	IT EQUIPMENT FOR 12 DISTRICTS CADASTRAL OFFICES	SH	DATASERV,LDA	CA27 USD	96,739.37	1.00	96,739.37
LTS	OFFICE REHABILITATION DISTRICT NAMPULA (2 OFFICES @5,000)	SH	MOL CONSTRUÇÕES	CA27 MZM	429,612.18	28.07	15,305.03
LTS	OFFICE REHABILITATION DISTRICT NAMPULA (2 OFFICES @5,000)	SH	MOL CONSTRUÇÕES	CA27 MZM	166,447.71	28.07	5,929.74
LTS	Reabilitação Parcial do Edifício do Conselho Municipal da Vila de Monapo - Província de Nampula	SH	OSSUELA MERA	CA22 USD	5,813.06	1.00	5,813.06
WS	LOGOTIPO Design	SH	ERNESTO JORGE GUENHA	CA29 USD	8,226.25	1.00	8,226.25
PA	MCA OFFICE AND IT EQPT (OTHER MCA OFFICE AND IT EQPT)	SH	MINERVA INFORMÁTICA	CA29 MZM	77,104.64	28.07	2,746.87
LTS	PRODUCTION OF OUTREACH MATERIAL ON LAND REGULARIZATION AND LAND MANAGEMENT ACTIVITIES	SH	RJM - PRODUÇÕES, LDA	CA29 MZM	406,949.40	28.07	14,497.66
LTS	PRODUCTION OF OUTREACH MATERIAL ON LAND REGULARIZATION AND LAND MANAGEMENT ACTIVITIES	SH	SCREENTECH, LDA	CA29 MZM	180,063.00	28.07	6,414.78
LTS	12 HAND HELD GPSs - DISTRICT CADASTRAL OFFICES	SH	ESRI SOUTH AFRICA	CA28 USD	23,013.00	1.00	23,013.00
WS	160 Water Points (60 WATER POINTS)	CB	MOZÁGUA - Sociedade de Perfuração de Água e Pesquisa Mineira Lda	CA29 USD	989,751.50	1.00	989,751.50
WS	160 Water Points (50 WATER POINTS)	CB	H.A. WATER DRILLING LDA	CA29 USD	713,857.95	1.00	713,857.95
WS	160 Water Points (50 WATER POINTS)	CB	JV CONTRUÇÕES JJR & FILHOS AND CAPTÁGUA, CAPTAÇÕES DE ÁGUA, LDA	CA29 USD	881,851.70	1.00	881,851.70
PA	MCA OFFICE AND IT EQPT (OTHER MCA OFFICE AND IT EQPT)	SH	TRIANA LDA	CA29 MZM	107,073.72	28.07	3,814.53
LTS	15 ACs FOR CADASTRAL OFFICES OF 8 MUNICIPALITIES/ 07 ACs FOR 3 SPGCs OFFICES/12 Acs FOR DISTRICT CADASTRAL OFFICES	SH	SOCLIMA - SOCIEDADE DE CLIMATIZAÇÃO, LDA	CA29 MZM	1,639,824.50	28.07	58,419.11
LTS	SOLAR POWER FOR 3 DISTRICT CADASTRAL OFFICES (Majune, Lichinga e Mocimboa da Praia)	SH	INTER RENT LDA	CA29 MZM	225,000.00	28.07	8,015.68
WS	NAMPULA WATER SUPPLY, WATER TREATMENT AND WATER TRANSMISSION MAIN (2 LOTS) LOT 1 - WATER SUPPLY, TREATMNT AND STORAGE CONTRACT; LOT 2 - WATER TRANSMISSION MAI	CB	JOINT VENTURE CMC - CETA	CA29 USD	12,413,547.73	1.00	12,413,547.73
WS	NAMPULA WATER SUPPLY, WATER TREATMENT AND WATER TRANSMISSION MAIN (2 LOTS) LOT 1 - WATER SUPPLY, TREATMNT AND STORAGE CONTRACT; LOT 2 - WATER TRANSMISSION MAIN	CB	JOINT VENTURE CMC - CETA	CA29 USD	22,409,171.66	1.00	22,409,171.66



MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE
SPECIAL REPORT
PROCUREMENT

Contracts Awarded 2010-2011

COMP.	DESCRIPTION	Type of Procurement	COMPANY/INDIVIDUAL PUBLISHED	Currency	Amount	Exchange Rate	"Amount (\$ US)"
PA	MCA OFFICE AND IT EQPT (OTHER MCA OFFICE AND IT EQPT)	SH	MINERVA INFORMÁTICA	CA29	MZM	725,357.14	25,841.01
PA	MCA OFFICE AND IT EQPT (OTHER MCA OFFICE AND IT EQPT)	SH	SAHARA, LDA	CA29	MZM	467,970.75	16,671.56
LTS	GIS/IT EQUIPMENT AND SOFTWARE FOR INFATEC: 01 HP OFFICEJET 7000 WIDE FORMAT; 01 HP DESIGNJET T790 44' Eprint	SH	TRIANA, Lda	CA30	MZM	199,860.57	7,120.08
LTS	SUPPLY OF IT EQUIPMENT FOR INFATEC: 20 X WORKSTATION Z 400 AND MONITOR HP; 4 X HP PAVILLION DV6-6060EP; 1 X SCANNER 4500 HP DESIGNJET.	SH	SAHARA, Lda	CA30	MZM	3,106,867.14	110,682.83
LTS	GIS/DRAWING/REMOTE SENSING SOFTWARE - INFATEC	SH	GIMS - Moçambique, Lda	CA30	USD	3,281.85	3,281.85
LTS	2 X Acs (24 BTU) FOR DNTF CENTRAL CADASTRE ARCHIVE ROOM	SH	LIQUIDLOGIC MOÇAMBIQUE, LDA	CA31	MZM	132,420.60	4,717.51
LTS	8 Sets of Office furniture for Municip+alities Cadastral Offices/ 16 Sets of Office Furniture for SPGCs and District Cadastral Offices	SH	METALEC-FABRICA DE MOBILIÁRIO E ESTRUTURAS METÁLICAS	CA31	MZM	6,945,597.36	247,438.45
LTS	SUPPLY OF OFFICE FURNITURE - (8 Sets of Office furniture for Municip+alities Cadastral Offices/ 16 Sets of Office Furniture for SPGCs and District Cadastral Offices)	SH	L. DUARTE DOS SANTOS, LDA	CA30	MZM	1,008,499.06	35,928.00
ROA	Feasibility Sudy, Environmnetal and Social Impact Assessment, design and supervision of Works in Namialo-Metoro (222KM)	QCBS	SCOTT WILSON LTD	CA30	USD	406,470.24	406,470.24
LTS	SUPPLY OF 4 QUADBIKES TRAILERS FOR DISTRICT CADASTRAL OFFICES	SH	AFRITool. Lda	CA30	MZM	504,460.90	17,971.53
LTS	4 MOTO(QUAD)BIKES - DISTRICT CADASTRAL OFFICE	SH	AFRITool, Lda	CA30	USD	47,385.00	47,385.00
ROAD	Feasibility Sudy, Environmnetal and Social Impact Assessment, design and supervision of Works Rio Li-gonha-Nampula(222KM)	QCBS	SMEC	CA30	USD	1,049,527.44	1,049,527.44
FISP	ADDITIONAL LAB EQUIPMENT TO IIAM	SH	MOZAMBIQUE SCIENTIFIC, LDA	CA31	MZM	3,002.17	106.95
FISP	ADDITIONAL LAB EQUIPMENT TO IIAM	SH	MOZA CONFECÇÕES, LDA	CA31	MZM	7,312.50	260.51
FISP	ADDITIONAL LAB EQUIPMENT TO IIAM	SH	AFRITool HEALTHCARE LTD	CA31	USD	1,112.67	1,112.67
FISP	ADDITIONAL LAB EQUIPMENT FOR IIAM	SH	MOFARMEX, LDA	CA31	USD	110.39	110.39
WS	REHABILITATION AND EXPANSION OF STORM WATER DRAINAGE SYSTEM IN THE CEMENT CITY AND PERI URBAN AREA OF THE QUELIMANE CITY	CB	JV CMC - COOPERATIVA MURATORI E CIMENTISTI & CETA - CONSTRUÇÃO E SERVIÇOS SA	CA31	USD	26,743,523.68	26,743,523.68
WS	Nacala Dam Feasibility Study, Environmnetal & Social Impact Assessment, Design and Supervision	QCBS	JEFFARES & GREEN (Pty) Ltd	CA30	USD	441,678.33	441,678.33
LTS	01 SET OF GNSS FOR DNTF; 03 SETS OF GNSSs FOR MUNICIPAL CADASTRAL OFFICES AND 3 INDIVIDUAL ROVER UNITS; 04 SETS OF GNSSs FOR SPGCs OFFICES	CB	OPTRON GEOMATICS (PTY) LTD	CA31	USD	442021	442,021.00
WS	REHABILITATION OF 5 CITIES - NACALA WATER SUPPLY -LOT 2 - GRADE LEVEL + ELEVATED RESERVOIRS, PUMPING STATION + DISTR MAIN	CB	JV TECHNOFAB/GAMMON	CA30	USD	9,884,297.19	9,884,297.19
WS	REHABILITATION OF 5 CITIES - NACALA WATER SUPPLY - LOT 1 INTAKE + WATER TREATMENT PLANT	CB	JV TECHNOFAB/GAMMON	CA30	USD	18,164,794.01	18,164,794.01
YES	ADDITIONAL LAB EQUIPMENT TO IIAM	SH	EXTIN MAPUTO	CA31	MZM	4,914.00	175.06
WS	CONSTRUCTION OF 150 WATER POINTS DIVIDED IN 03 LOTS: LOT 2 - 60 WATER POINTS IN NPL PROVINCE:	CB	JIANGSU GEOLOGY & ENGINEERING CO. LTD	CA20	USD	903,100.54	




MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE SPECIAL REPORT PROCUREMENT




Results per year


2008 Procurements




2008 US\$



2009 Procurements



2009 US\$




MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE SPECIAL REPORT PROCUREMENT




Results per year


2010 Procurements




2010 US\$



2011 Procurements



2011 US\$





MILLENNIUM CHALLENGE ACCOUNT MOZAMBIQUE SPECIAL REPORT PROCUREMENT



Total Contracts

Proc Method	(\$ US)
CB	258,301,080.23
DC	190,679.67
IC	3,745,468.95
LCS	235,521.00
QBS	16,145,984.79
QCBS	63,089,485.05
SH	5,949,085.38
SSS	962,190.67
Grand Total	348,619,495.75

Year	(\$ US)
2008	2,053,053.65
2009	69,988,279.79
2011	18,954,041.55
2011	254,288,452.98



These figures exclude FA, PA, IE contract and other small contracts managed by MCA



MCA-MAPUTO (Sede)
Av. Ahmed Sekou Touré
Nr. 2539, C.P 2038
<http://www.mca.gov.mz>

MCA-MOZAMBIQUE
• Procurement Agent
Av. Zedequias Manganhela
Nr. 267 . Maputo . C.P 4318
Tel/Direct: +258 21 305577 . Fax: +258 21311160

MCA-MOZAMBIQUE
• Fiscal Agent
Av. Kwame Nkrumah . No. 1473 . Maputo
Tel: 21416113 . Fax: 21416114

